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SUB-AGREEMENTS AND BALLOTS
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Completed Actions

• Old Hickory Program Management Plan - Approved 20 Jan 23

Ongoing Actions

• LT-MOA Ballot #19 – Routing for PCC Approval

– $1.19M - Wolf Creek Exciters Acquisition 

Upcoming Actions

• ST-MOA Sub-Agreement #11 - Drafting

– Wolf Creek TG Rehab Acquisition

• LT-MOA Sub-Agreement #12 - Drafting

– J. Percy Priest Exciter Acquisition

– Laurel Exciter Acquisition

– Cheatham Intake Crane Acquisition

– E&D (Cordell Hull Crane, Cheatham Exciters, JPP DC)

• Amendment to MOA for Wolf Creek Dissolved Oxygen O&M



LT-MOA FINANCIAL STATUS
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As of end of month Mar 2023

Obligated Project 
Funds

$183,028,092

Emergent Work & Reserve 
Funds $16,504,123

Closeout
$9,288,200

Ongoing
$12,436,116

FY23 Contracts
$48,002,891

Unobligated 
Project Funds 

$69,727,208

FUNDS AUTHORIZED $275M
FUNDS RECEIVED $269.3M



ST-MOA FINANCIAL STATUS
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As of end of month Mar 2023

Obligated Project 
Funds

$156,218,954

Reserve Fund
$10,000,000

Ongoing Contracts
Barkley TG and 
Old Hickory TG

$61,121,581

Wolf Creek DO 
$11,528,141

Wolf Creek TG
$1,817,856

Unobligated 
Project Funds 
$74,467,579

FUNDS AUTHORIZED $250M
FUNDS RECEIVED $240.7M



LEGACY MOA FINANCIAL STATUS
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As of end of month Mar 2023

Obligated 
Project Funds

$35,241,592

Emergent Work $0

Unobligated Project Funds
Wolf Creek DO

$9,758,408

FUNDS AUTHORIZED $45M
FUNDS RECEIVED $45M



ONGOING CONSTRUCTION PROJECTS
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Barkley Turbine-Generator 

Rehab
• Mobilized Aug 2022

• Unit 4 Outage Began Oct 2022

Center Hill MV Cables
• Mobilization Feb 2022

• Support Structure Submittals Ongoing

• Estimated Completion Aug 2023Old Hickory Excitation 
• Mobilization Apr 2023

• Completion Mar 2024

Old Hickory Turbine-Generator Rehab
• Awarded to Andritz Hydro 2 Feb 2023

• Base - $81.623M

• Options (U1-3) - $6.411M

• Option (U4) - $13.540M

• NTP – 17 Mar 2023



SCHEDULED FY23 AWARDS
7

Old Hickory GSU Install
• Solicit – May 2023

• Award – Sep 2023

Wolf Creek Excitation 
• Solicit – Nov 2022

• Received Proposal – Dec 2022

• Task Order Award – Apr 2023

Wolf Creek GSU Replacement
• Solicit – Dec 2022

• Received Proposals – Apr 2023

• Award – Jul 2023

Wolf Creek Dissolved Oxygen
• Supply Award – Jan 2022

• IAA Approval – Oct 2022

• Cryogenic Solicit – Nov 2022

• Proposals Received – Jan 2023

• Cryogenic Award – May 2023

• Supercharger Completion – Sep 2024

• Installation Complete – Feb 2025



DESIGN EFFORTS
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Wolf Creek Turbine-Generator 

Rehab
• 60% Review – Ongoing

• Solicitation – FY24

Wolf Creek DC Systems
• BCOES – Jun 2023

• Solicitation – FY24

Wolf Creek Bridge Crane
• 60% - Jun 2023

• Solicitation – FY24J. Percy Priest Excitation
• 60% - Jun 2023

• Solicitation – FY24

Laurel Excitation
• 60% - May 2023

• Solicitation – FY24



ANALYSIS & DESIGN

FY23 Kick-Off

• Cordell Hull Hydropower Rehabilitation Analysis Report

• LT-MOA Sub-Agreement #11

– Cheatham Intake Crane Design
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QUESTIONS?
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